
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:54 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 375 Date: 31-Aug-2012 Friday

Approved Date:

Shift Hours: 06:30 AM 03:15 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 88

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Re-tensioning of cable band bolts. See the diaries of Alex Schmitt & Rob Feather.

I was doing general inspection, & getting ready for the start of load transfer (LT) today.

- I arrived at the pier 7 office at 06:30, & was on the bridge at 07:00.
- From 07:00 until 09:00, I did a walk-through of the bridge to see if any Cable work was ongoing that
needed inspection. Only the cable band re-tensioning was ongoing, & this work was being covered by
others. Also, I organized the Caltrans connex field office with supplies & paperwork that may be needed
during LT field inspection.
- At 09:00, I left the bridge.
- From 09:15 until 11:00, I did some misc office work at pier 7, including printing some additional LT
tracking sheet booklets for the additional inspectors that we will be bringing on board.
- At 11:15, I arrived back on the bridge. I continued to point out inspection items to several of the new
people who are joining the Cable group.
- At 12:00, I left the bridge.
- From 12:30 until 15:00, I did some misc office work at pier 7 (updated vehicle mileage log, searched
PMIV for Cable RFIs & submittals, filled out timesheet for the week, etc).
- From 15:00 until 15:15, I wrote my diary for the day & checked email.
.
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